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MEMORANDUM FOR

(1)

Director of Data Processing

FROM : | |
~ Deputy Chief, Speclal Projects Staff/ChP
SUBJECT : Speclal Projects Staff Weekly Status
Report for Week Ending 4 August 1981
1. SAFE

A. Senior TRW proiject officials arrived on
¢ August 1981 to participate in the Monthly Progress Review
and project planning discussions.’

B. Consolidated SAPE Project Office representatives

attended a test of the Bus Interface Unit (BIU} and Crypto
Module (CM) interface during the week of 27-31 July 1981,
The test, held at TRW's Torrance, CA, SAFE Development
Facility, was alsc attended by repr ives of TRW, NSA
Motorola and Burroughs,

2. ADSTAR

A. The Sysﬁem Operation Manual was delivered on
30 July. -

_ B. The paper tape punch on the Data General has
been down since 29 July. It has caused 35 wm conversion to
stop since 31 July.

c. [ Jaelivered three out of four of the

%fffinf desgign areas of Volume IV on 31 July.
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